Washington Stata
Department of Transportation

US 101/Morse Creek Vicinity - Safety Improvements

Project Information Project Milestones

PIN: 310101E As of Date: July 2021 Milestone Original Date Current Date Status
Region: Olympic Regional Admin: J. Wynands - T
Project Definition Complete Q12018 Q12018 On Schedule
State Route: US 101
Current Status: Completed Legislative Districts: 24 Preliminary Engineering Start Q32019 Q32019 On Schedule
Project Description Environmental Complete Q2 2020 Q2 2020 On Schedule
Through a statewide analysis, two locations within the project limits have been identified as Right of Way Complete
Collision Analysis Locations (CAL). By providing a raised center median and targeted speed -
reduction, this project has the potential to reduce the number of opposite direction type Contract Advertisement Q3 2020 Q3 2020 On Schedule
collisions. Operationally Complete Q32021 Q32021 On Schedule
Contractor: 009595 - ACTIVE CONSTRUCTION, INC. - $1,838,674.84 - 10/27/2020
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $300 $500
Right of Way $0 $0 $0
Construction $0 $2,374 $2,374
Total $0 $2,674 $2,874
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $500 $0 $500
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $2,374 $0 $2,374
Total $0 $0 $2,874 $0 $2,874

Project Web Site: https://www.wsdot.wa.gov/projects/us101/morse-creek/home
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